

CONFIDENTIAL

September 29, 1989

MONTHLY REPORT - SEPTEMBER 1989
NEW BOLT ACTION RIFLE (NBAR)
(BAUMAN/ROWLANDS/MARTIN/SEPPALA)

Work is currently continuing on the N'Bar Program. One specification, not previously listed, has been added to gun specs. and that is for the bolt design to include a cocking indicator. This is to enable shooter to visually determine if the firing pin is cocked or uncocked.

Earl Seppala has started the investigation stage for a detachable magazine box, looking at the competition and aftermarket 'Kwik-Klip'.

Ken Rowlands is progressing on the investigation and idea stage for an improved fire control. The Legal Department, Jim Hutton, has offered direction and assistance for fire control development.

Layouts are in progress currently by T. Bauman for an improved bedding/accuracy concept, originating from Wayne Cable of the Custom Shop. Prototypes will be built in 30-06 for evaluation.

Ed Klock is being assigned to aid N'Bar Project with any computer vision work required. We will start by modeling and detailing current M/700 model drawings on 'CV' System that will not change for N'Bar Program.

TGB:cap

MUR 0007276

DF 0001999

ICAM 0001998



NTBOOK254