

December 5, 1988

To: T.C.Douglas

From: R.S.Murphy/T.G.Bauman

Subject: November Monthly Report - NBAR

A meeting was held on October 31 with the old NBAR team, the new NBAR team and legal to get the new players up to speed as well as re-re-re-re-re-re-re-define the NBAR program goals. The insight (hindsight) of the legal representatives present was useful as we outlined the following program goals:

- o Detachable Magazine Box
- o Improved Firecontrol
 - No Connector
 - Two Trigger Pull Springs (low spring rate)
 - "Sealed Firecontrol"
 - Balanced Trigger
 - Trigger and Sear Block
 - Not Retrofittable to M/700
- o Bolt Lock w/override
- o Integral Scope Mounts
- o New Extractor
- o New "Custom Shop" Barrel Contour
 - Mountain Rifle Crown
- o Improved Bedding System
- o M/700 receiver, cosmetically altered
- o New Wood Stock