Project Description:

A low cost bolt action rifle accommodating short and long action calibers; standard barrel lengths; synthetic and wood stocks; magazine box, reasonable grade trigger (not the M/700 fire control); accepts scope bases; optional adjustable sights; and matte metal finish.

Project Objectives:

This firearm is targeted at the Wal-mart and Kmart customer, with a price tag of less than \$200. It will also replace the M/700 ADL Stainless Synthetic as Remingtons' entry level bolt action, while elevating the M/700 as a higher grade firearm.



Project Milestones/Schedule:

				1997	1964	
ID	Task Name	Duration	Start	Ch J Ch 3 Ch 3 Ch 4	Chi Ch ; Ch ; Ch	Q
1	Low Cost Bolt Action Rifle" 241	479d	Thu 1/30/97	garan mi in a more as the excel	and the same of the separate from the same transfer.	ŀ
2	Project Definition Phase	314	Thu 1/30/97		·	
11	Preliminary Design Phase	143d	Hon 2/24/97	- American de la constant de la cons		
51	Program Raview - 1	28d	Thu \$/11/97			
59	Second Design Phase	148d	Thu 8/28/67	g de jarente, see		
95	MARKETING REVIEW-II	10	Tue 3/24/98			
96	Schedule Review	1d	Thu 1/30/97			
97	Final Dealgn:	5d	Wed 3/25/98		8	
123	Eng, Dasign Review - if	1d	Wed 4/1/98			
125	Build DAT Prototypes (40)	8 8 d	Fri 3/27/98	1 1	Se Philadel Machel	
131	DAT Test	78d	Wed 7/1/98		******	
136	Design Transmittal	124	Wed 10/14/98		9	
141	Production Support	1d	Fri 10/30/98			
142	Petent Application	7d	Thu 4/2/98]]	•	
150	Marketing Samples	87d	Mon 8/3/98	11	8 15 15 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	1

Project Cost: Expense: \$1,230k Capital: \$??k

Project Status:

- •The project is in the definition phase.
- •Budget and time line are under construction.
- •Team members and their rolls have yet to be determined

PLAINTIFF'S EXHIBIT

