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Functional difficuities with shell feed mechanisms of the
Magnum guns have delayed release, The 50 pilot guns on
hand are being reworked. Test results of reworked guns
have been good, and Research & Development is further
evaluating tests.

The warehouse schedule has been revised ss follows -~

November 6, 1558 January 29, 19%9
Schedule Schedule Gi:

Ilion Minute No. 1, 1559

November 1958 50 0
December 1958 100 - 0
January 1959 - (As required by Salﬁf) 0

February 1559
March 1355
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sgpges. >
;. Sales and Research & Development wlll collaborate on
* preparation of shell length data to be supplied with

each Magnum Sportsman-58,

Barrel Cut
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i _Ten 12 gauge barrels were provided with the “"thumbnail

cut™ using the special machine for this operation.
Practicality of the operation is established.

Research & Development will make comparative checks to
determine the effect of the "thumbnail cut" en gun foul-
ing, as soon as these new model barrels are tested.

If the "thumbnail cut" proves successful in reducing

fouling, it is planned to incorporate ‘it in trap and
skeat barrels only.
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