test#1 and #2. Mayfield will review the boresight process and verify integrity of the boresight apparatus.
Etown does not plan to repeat this test during test #3 - but can if Mayfield/Marketing have value for the
information. Please let me know prior to test #3 start.

11) Grip Cap - Mayfield will address the issue of the grip cap falling off by applying an adhesion promater to
the surface prior to the gluing/locktight application. Long term solution will be to return to the original pian of
having a grip cap which snaps into place which will entail mold modifications to the stock tool as well as
investment in a unique grip cap mold for the M/710.

12) Scopes - Etown has reported two issues around the Bushnell scope product - first, two of the scopes
under test have had the reticule rotate during test and second, several of the scopes have a "fuzzy" image
which cannot be adjusted out with the focus adjustment. The first issue will definitely result in a customer
action. If these scopes were a Remington produced product in a standalone test Marketing should be aware
that they would RESOUNDINGLY fail. Having two scopes fail based on a tested quantity of sixty (2 groups of
30 guns each) would not be considered acceptable exit criteria. Etown understands the issues around the
product and the customer expectation associated with a low-end scope however we do suggest that
Consumer Service have a plan in place handle scope complaints.

13) ISS System Issue - During test #2 Etown found one firearm where the ISS could be unlocked sometimes

by using a tool other than the ISS key. This issue is still under investigation and must be understood witfy;,
appropriate action prior to test #3. i i
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14) Scope Rail Deformation - During test #2 Etown observed deformation of the scope il greater than whagt®> ...
was observed during DAT. On further investigation it was determined that the fq%f@riﬁati&ﬁ} was.ta sﬁ'@)z “53-; L
very heavy high-end scope which was mounted on the product to do the accurfacy:evaluatipn. Ng trthet;, »"
action is planned. e B i i

£ ;
15) Pillar Bedding on Hang Tag - Mayfield will obtain new tags ta iﬁgr[gct this claimi
16) Magazine Box Removal - During test #2 Etown cnﬁifﬁhéd to ob ef\'vaie&%ome product that the magazine
box became more difficult to remove as rounds were pit on the.progyct. T‘ki&gg is general agreement that this
is a result of deformation of the magazine hex‘if&xcess.of 200 roun'%. Etown does not consider this a
continuing issue and there are no plans to: : ign or process. Marketing has the final call on

3 thangethe d
acceptability. i : F

17) Extractor Sticking - Dififig test #2 Etowri had ofid firedtm which demonstrated a sticking extractor very

early in test (28 mds):, Thigbolt has been refiyrned#6 Mayfield for evaluation. Analysis and resultant actions
will be required prior toifest# a3 T

RCR

L s 3 - .
18) Safety in Eife Btate.» Onéfirearm received for test #2 had the safety in the fire state out-of-box. Mayfield
wgg:ré\iié”\m;ggrod@ss smd.ihspectas required.
£ T b g -
. Please let ma kriow of any issues / disagreements / omissions as soon as possible.
" R@gards, .E§ o
i, i
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