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Revised: 03/30/00 
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0 DAT Started 03/24/00, (15) 30-06 barreled action samples, three aluminum stocks and three prototype 
magazines. 

0 Measurements Complete 
0 200 Round Function Test Complete 

• 40 rounds of 5 ammo types per gun -- total of 3000 rounds 

• One insert was improperly assembled and needed to be replaced 

• Zero malfunctions otherwise 

• start of test -- Three issues all resolved 
./ Magazine Box Bottom Attachment 
./ Magazine Spring Position 
./ Chamber Mouth Radius 

Issues: 
I. Bolt Head Lug Edge Break 
2. Stock 
3. Magazine Box Assembly 

Action Items: 

Action Item Responsible Date 

Test Lab 04121/00 

Zajk/Keeney 05112/00 

KeeneylSmithson 06/01/00 
3. Dr~,~aclfage ~,;~ Alterations based on Manufacturing Input Keeney 05119/00 

··w Tool Build Zajk/Keeney 04/21/00 

Sche ~~le q.<f..ey Milestones: 

~:·. .. ~ .. ~~~~ Milestone Original Date Current Date 
'E:ETt:omplete complete 
DAT Complete Rev. A 04/0lfOO 04/28/00 
DAT Complete Rev. B 06/16/00 
T&P 08/01100 
Warehouse Position 09/01/00 01/01/00* 
Year of Introduction 2001 

• Mayfield Schedule - 7000 units 
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