REMINGTON ARMS COMPANY, INC.

. GENERAL INFORMATION
PROJECT NO. AD XP-700-3 - ILION WO

INTRODUCTION
The Board of Directors authorized a construction appropriation of

$180,300 on March 2, 1962 (total expenditures of $671,700 including
resea_rch and operations charges) to complets the development of the models
émd. procure tooling and equipment necessgary for production of the Modsel
XP-100 Pistol; also, the Model 600 Center Pire Rifle in the .222 Remington,
«308 and 30-30 calibers.

Tha work completed to date includes the introduction of the XP-100
Pistol in the .221 Fireball Caliber which was announced to the trade on
Marcﬁ 1, 1963,

The Model 600 Bolt Action Carbine rifle has been developed to

. pilot operations for Caliber .308, and designs completed for the Calibers

30-30 and .222. Because of the added cost for design changes to accom-~
modate the 30-30 rimmed case cartridges, the Sales Department has
recommended that the caliber specificaticns for the rifle be ehanged,
gubstituting the current .35 Remington caliber for the 30-30 Winchester,
It is also proposed that the Remington developed "custom checkering" be

added as an additional feature for the rifle stock.
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INTRODUCTION (Continued)

Based on forecast third~year sales, as shown below, the proposed

selling prices and estimated operative earnings are:

Propasged
XP-100 M/600 Combined
" _Pistol C.F. Rifle Average

Sales quantity

Retail selling Price $ $ $

Net selling price $ $ $
Operative earnings $ $ $

% of net selling price % % %

DESCRIPTION OF PROPOSED WORK
It is proposed to complete the development of these models in

Center Fire Rifle for Calibers .308, .222 Remington Magrum and , 35 Remington

‘ and procure tooling and equipment for production volume of for the
first year ( }and for the third year.
REMARKS

Changes in design and scope of work since Part 1I was authorized

results in increased expenditures as indicated below:
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. REMARKS (Continued)

Increase (Decrease)

from Part I
Amount Per Cent

Construction ’ § (7,900)
Regearch $ 38,200

Revisions to accommodate the larger
.35 Remington Caliber invoive the
barrel, stock, and sighting rib.

The XP-100 Pistol is also being

provided with a luggage type

. carrying case.

ations $ 29,700

Subdivision § indicates an estimated increase in net earnings of
$ {n the third year of operation, resulting from this project,

edquivalent to a net return of % on investment.
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' PATENT STATUS
Consideration of the designs for both the pistol and rifle indicates

that no patent infringement will be involved.
A design patent application is being prepared to cover the appear-
ance of the pistol. A search has indicated that the fire control mechaniam

of the pistol and the rib mounting scheme for both contain scme novelty.

Patent applications will be filed to cover both these inventions.
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