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M/700 FIRE CONTROL - REMOVE BOLT LOCK
MEETING HEID 2/8/82 TO REVIEW IMPLEMENTATION
BELOW IS AGREED UPON SCHEDULE
START DATE - FEBRUARY 26. 1982
A. 1Items needing completion to meet above date:
. 1. Process Record needed, new Part Numbers for
components - Issue by 2/12/82. S. Bennett ‘
J. Brooks

2. Push new safe arms thru production:

- 9,700 in Stores, 3,000 of these issued 2/5/82. M. Kantor

- 10,000 more to be sent to Vendor for clipping. S. Bennett

D. Ricei
- Additional sent to Vendor for clipping as
needed to meet schedule. M. Kantor gk%
3. New instruction folders availablefL’fJ' JﬂL-)wx J. Carter

4. A quantity of 5,000 old style safe arms to be

sent to Arms Service for use on customer guns. D. Roark
. J. Carter
5. 014 Instruction Folders - Gather up and
dispose of. D. Roark
W. Ganey
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B. On starting date, {inal Assembly area will do the following:

1. All assembled guns, repairs included, will be torn down
and a new Safe Arm will be assembled to the Tire Control.

2. All guns packed on February 26, 1982 and thru March,
will be stamped AC (March 82). This includes guns
and packing labels.

3. Mark gun labels "S".

4. Guns must have modified Safe Arm and new instruction
folder. .

5. Custom Gun Shop to use new Safe Arms in Fire Controls

in guns from February 26th forward. New instruction
folders must also be used.
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G. J.. Hill, Supervisor
Process Engineering
Current Products
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QI/7OO FIRE CONTROL CONVERSION - REMOVE BOLT LOCK

& Start Date - Beginning of March (February 26th)

% DPush clipped arms thru process 7% "’“Mx‘\ﬁ‘ﬁu&«t&vﬁ {-l'jﬁw[
® Process needed ~ e WJQ

- All assembled guns/in stocks - complete to warehouse -
0ld instruction folders

3@ -~ All assembled actions and fire control remove old safe arm, /
replace new safe arm Hge A/ )g AoF S sy MM;#-L‘/&%G«M,

- Perform any required tests
- Send fire controls to Custom Repair

m M L 1]

. . |
‘ - Mark gun labels - B b s, Gn .
- Insert new instruction folders <de Uuig-ma - whatas [inv? ‘
- How many old style safe arms to send to square stamping

- How many for Custom Repair. ISaqe
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