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.M/870 - M/1187 12/20 Ga. Cantilever Scope Mount Redesign 

To date, all initial desiqn and drawing work is 
complete. Marketin9 has been shown preliminary drawings and 
pictures of the the new design and they have expressed 
satisfaction with Research's primary approach. 

Prototypes have been initiated to verify the welding 
of the cantilever to the barrel and are scheduled to be 
complete by June 28. 

M/870 - M/ll-87 Synthetic stock and Fore End 

Computer modeling of the M/ll-87 stock will begin as 
soon as the digitized data arrives from the company doing the 
stock scanning. This information is expected May 28. Stock 
modelinq will be complete June 30. sample preparation will 
then add an additional month with transmittal expected at the 
end of July. 

The fore end desi9ns for both the M/11-87 and M/870 
are complete and are bein9 prototyped in wood . 

M/870 Synthetic Trigger Guard 

Preliminary modeling and design work for an all 
synthetic trigger guard is complete and detail drawings should 
be complete by June 4. 

Material investigation is also on9oin9. A prototype 
synthetic trigger 9uard tool is out at a vendor for 
alteration, and upon completion will be utilized to mold 
trigger quards out of all materials selected. Testin9 to 
determine the optimum material will then be9in. 

M/7400 22-250 Cal. 

Process engineering has been requested to make 15 
rifles in .22-250 for test and evaluation. This rifle is 
intended for the Canadian market • 
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SWS Detachable Magazine Box 

An engineering evaluation of the feasibility and coEt 
of adding a detachable magazine box to the sws for a potential 
2000 unit foreign sale is beinq investiqated. A preliminary 
layout has been started and search for information on the M/14 
magazine box has also been initiated. 

M/522 Viper 

With the successful completion of all testing and the 
rifle's turn over to production, work on the M/522 has now 
been directed to cost cutting and product improvement items. 

A 10 shot synthetic magazine box mold was received and 
SO parts were molded out of LCP plastic. The Test Lab has 
received these boxes for testing along with 10 rifles. 
Initial impressions indicate that a metal insert for the lip 
area of the mold will still be required to prevent the rounds 
from "cutting" through the synthetic lips. 

Additionally, Research and Process Enqineerinq are 
looking at an assembly aid design that is glued in versus 
sonically welded, Research is also investiqating .s lb. to 1 
lb. reduction in trigger pull throuqh the use of a firing pin 
spring modification or sear profile change. Process 
~ngineerin9 and Research are also evaluating firing pin 
carriers made from a composite mix of Hytrel. 

SR Rifling 
On January 14, 18 30-06 cal. 5R M/700's and 20 .308 

cal. SR M/700's were turned over to the Test Lab for 
evaluation and testing •. Testing will be comprised of accuracy 
and endurance testing but has been delayed due to other 
project priorities. 

Canadian Ranger Rifle 

Six M/700 Stainless Steel rifles were prepared for 
shipment to the Canadian Army for environmental testing and 
evaluation of three different metal finishes; black oxide, 
powder coat, and black chrome. The Canadian Army has now 
indicated a funding delay of this program and as a consequence 
the rifles will now be tested by Remington as time and 
priorities permit. 

To date only some preliminary discussions have taken 
place between Firearms Research, Ammunition Research, and 
Marketing on what the performance criteria and specifications 
for this new family line of shotguns should be. A meetinq 
needs to be scheduled between the various interested parties 
to iron out objectives and scheduling • 
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