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b To: K.W. Soucy .
From: R.A. Jackson t & , .

PROGRESS REPORT

Detachable magazine box

* The Phase I T&P rifles (reference report of 9/1/93) were built
and tested with the following difficulties identified:

a) Cartridges jumped out of the magazine during cycling of
the bolt causing inability to feed properly.

—-> THIS IS BEING CORRECTED BY A REDESIGN OF THE MAGNUM
MAGAZINE BOX. Twenty each of three types of slightly
modified magazine boxes have been ordered from our
vendor. After testing these, the best will be selected
and specified as our new design. Trial and pilot
quantities of this new box will then be ordered with
the magnum T&P scheduled in November 1993.

h) About 30% of the test rifles failed our normal Gallery
testing because of "bolt over~ride”. This means that the.
bolt passed over the next round in the magazine without
feeding it up and into the chamber. Of those 70% that
passed our normal in-process testing, all performed well
in subsequent Phase I T&P testing in the Test Lab.

-=-> THIS CONDITION IS BEING CORRECTED THROUGH CHANGES TO
. OUR STOCK INLETTING AND TRIGGER GUARD FROCESSING.

) Black color was found to wear off the bottont of the
magazine latches during normal cycling. This has been
corrected through authorization of the Product Team
allowing all silver colored latches. This not only looks
fine but saves us $0.30 - $0.60 per rifle depending on
the process required to make them.a lasting black.

d) Over-spray of black powder coat was found on the upper
lip of the magazine box bottom. This is being corrected
by additional masking of this surface during p-coat.

o) Trigger guards protruded above the stock surface at the
front nose by about 0.060". This is being corrected by
changing the molding die. For the first . 4500 parts,
we will mill the correct fit and configuration so that
tooling change will not hold up production of product.

* Phase 2 T&P rifles will be built during the first week of Oct.
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