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MINUTE ;'.'.·1-1962 -8-

MODEL 700 BANTAMWEIGHT (conlt) 

'Ihe Sales Pepartment considers the dullness or the proposed 
finish to 'be a. detriment to a.ppearance which outueighe the 
l0-2ofe increase in corrosion res1sta.nce. 

Sales Price and Factory Cost - Bantamwei&ht Ri!'le 

Scheduling 

~~ controlling tactors in scheduling ct these items are 
the work e!!'ort requir'ed tor January 11 1963 introduction or 
several other models; the lead time necessary ror molds tor 
the XP-700 pistol.stock; and the equipment required tor the 
fabrication or the wood rifle stock. At the present time, a 
January l, 1963 announcement date appears reas1ble for the 
XP-700 p-iatol, but long delivery dates for ri!'le stock 
manufacturing equipment indicate a completion date for the 
rifle Which is several months into 1963. '.!be Sa.lea Department 
reels that April, 1963 1s .the latest pract1cal date ror 
announcement of th1s r1!'le • 
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