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MINUTE #12 - 1968 -8-

.. RIM FIRE R!FLES - c_on:t;1;1._ .... 

MODEL S40X (COMMERCIAL) AND 541.X (MILITARY) 
RIM FIRE TARGE'I' RI~LSS 

The Plant is scheduled to have pilot Model 541X rifles in 
September to provide samples for Military Sales. The cont.rel 
part is the StocK. Tooling to start pilot production of Stocks 
should be received so that operations can be started in August. 
The schedule should be met. 

Stocks and Sutt Pad Assemblies are the control components for 
the pilot assembly cf Medel 540X rifles. A Remington machine 
should be completed in September. Butt Pad Assef!lhlies '<lhich 
are being fabricated by R & D should be available in September. 
Pilot assembly should start in October. 

Marketing is to furnish estimated annual sales 
volumes so that economics can be developed. If 
the return is satisfactory, a request to release 
to Production is to be su~mitted to General 
Management for approval • 
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