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CAPACITY EXPANSION PROGRAMS

° C e s

SPACE REQUIREMENTS

In order to provide the space required to meet the 1976 Sales
Forecast, and allow for process improvements and new firearms
introductions, the previcusly proposed moves from the main plant
to the third and fourth floors of Building 52 must be completed
by mid-1976. Also an additional 30,000 sqg.ft. of manufacturing
area will be required for 1977, Due to a current 52 week delivery
time on structural steel, the design of this additional manufac~-
turing area will have to begin immediately in order to accomplish
mid-1877 occupancy. The following is recommended:

(X}

o Since there is no suitable location on the plaﬂi for
future GFM Barrel forging machines and supporting

. equipment, a 10,000 sq.ft. single-story structure,
should be constructed east of Building 76 and
designed to connect with Building 60.

o Expansion room for Barrel manufagturl ?; 5
accomplished by constructing an.@ﬁm;n1§£ratloﬁ ui; Lding
(approximately 10,000 sq ££.) atikthe noﬂtheast,éoﬁmer
( of Building 52,

-] An add;t;on of 1 00 sqﬁft of E e-story manu-

mﬁ&tl-stéry cap blllty should

a@paﬂy+§roperty {approximately 2-3 acres)

north o f Clark Sk. is available. The buildings on this
erﬁy aﬁé j§¥fucturally sound and with some rencovation
could beé' used as an unheated storage facility. Otherwise,
these buildings could be demolished and the property
&utlllzed as much needed parking space, Also, in the

event a full waste water treatment plant is required,

this property would be a likely site, Possible renting

and/or purchase of this property is being investigated.

In addition to the 30,000 sqg.ft. of new manufacturing facilities
proposed for 1877, further construction will be required to meet
sales forecasts for 1979.

EXPENDITURES (Does not include Brown Mfg. Co, property) .

(_ See Exhibit 4.
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