

10-4-93

TO: K. W. SOUCY

FROM: R. J. ORF

MONTHLY REPORT FOR OCTOBER 1993
SHOTGUN ENGINEERING

ENCLOSED PLEASE FIND OUR DETAILED MONTHLY REPORT FOR OCTOBER OF 1993.

KEY ITEMS WORKED ON DURING THE MONTH:

- o OVER AND UNDER (PEERLESS)
 - CONNECTOR / TRIGGER PULL FORCE
 - "C" STYLE FORE END IRONS
 - FAILS TO EJECT
 - 30" BARRELS (FRONT SPACER)
- o NEW CANTILEVER FOR 1984
- o VAXCAMPS / AMAPS INTERFACE
- o 23" SPECIAL FIELD T&P FOR 1994
- o FLAT RECEIVER TRANSFER MACHINE
- o ALMCO REPLACEMENT PROJECT
- o 20GA. FULLY RIFLED YOUTH EXPRESS
- o 74-7600 RECEIVERS ON CONVENTIONAL LINE
- o MIM EXTRACTORS
- o WOOD TOOLING AND PROGRAMMING FOR THE 700 DM
- o SYNTHETIC STOCK AND FORE END FOR M/870-1187
- o SYNTHETIC TRIGGER PLATE FOR M/870