2-16-81
J. S. Martin

DEVELOPMENT SCHEDULE WORK SHEET

	Outline Model Req	Complete Working Prototype			Design Verification			Cost Review			Models to Field Test			Field Test			Product Acceptance			Design Transmit			Pilot Project			Pilot Test			Final Project			Trial Pilot Complete			Warehouse			Announcement		
		No.	Yr.	No.	No.	Yr.	No.	No.	Yr.	No.	No.	Yr.	No.	No.	Yr.	No.	No.	Yr.	No.	No.	Yr.	No.	No.	Yr.	No.	No.	Yr.	No.	No.	Yr.	No.	No.	Yr.	No.	No.	Yr.	No.	No.	Yr.	No.	No.	Yr.	No.
RIFLES																																										
m/700 Bolt Lock		5	81	25	6	81	25	Comp			6	81	2			3																										
m/700 Rifle Centerfire		9	81	25	1	82		14	Accom		9	82	25			2																										
m/14 Limited Edition		6	81	4	6	81	4	14	Accom		—			—			6	81		Complete																							
m/14 Carbine		4	81	10	5	81	25	5	81		6	81	25	—																												
m/6 Carbine		4	81	5	5	81	25	5	81		6	81	25	—																												
m/700 223 Cal.																																										
m/788 Safety		Complete									Complete																															
SHOTGUNS																																										
XSG Auto Shotgun		3	81	4	7	81	10	4	81		9	81	20	—			3	82		6	82																					
XPG Pump Shotgun		5	81	4	9												3	82		6	82																					
HPR		—																																								
XSG		7	81	4	8	82	60	3	81		9	81	50	—																												
XPG		7	81	4	1	82	60	4	82		9	82	50	—																												

X