ID	Task Name	Finish
1	M/504 Center Fire in .22 Hornet	Thu 7/13/06
2	M/504 .22 Hornet Rifle Development	Fri 5/5/06
3	Concept Development	Fri 5/27/05
4	Project Specification / Define Design Apj	Wed 4/27/05
14	Review Design Approach	Thu 3/24/05
15	Test Lock-Up and Barrel Clamp	Fri 5/27/05
27	Project Review I	Fri 5/27/05
28	Design Phase (EET)	Tue 8/14/05
35	Engineering Evaluation Testing (EET)	Fri 9/23/05
36	Build EET Prototypes	Thu 8/18/05
45	Engineering Evaluation Testing (EET)	Fri 9/23/05
49	Project Review - II / Capital Review	Fri 9/9/05
50	Low Risk Tooling (long Lead)	Wed 3/29/06
54	Design Phase (DAT) I	Fri 8/30/05
60	Design Acceptance Test (DAT) I	Fri 1/27/06
76	Project Review III - Risk Analysis	Fri 1/13/06
77	Manuals	Fri 5/5/06
80	Production / Trial & Pilot (T&P)	Tue 6/20/06
81	T&P Build	Tue 5/16/06
87	T&P Testing	Tue 6/20/06
90	Project Review IV	Thu 6/8/06
91	Design Transmittal Package	Thu 2/13/06
98	Warehouse Position	Fri 7/6/06



Subject to Protective Order - Williams v. Remington