| | |
|---|---|
| 8/26/05 | RH blocker heat treat samples 50 this week and 50 next week, Material has been corrected 8/26/05 |
| 8/31/05 | complete 8/31/05 |
| 9/8/05 | 25000 1st article pieces available from Anderson. Another 25000 are on order.Remove 9/9/05 |
| 9/16/05 | Complete 9/01/05 |
| TBD | UGT provided 50 of each part run to process by ? All fixture and gage locators are being modified. Need date on fixture return?. Remove since gage correlation has been achieved. 9/9/05 |
| 7/23/05 | Complete 9/9/05 |
| 9/15/05 | Complete 9/19/05 |
| 9/22/05 | Complete 9/22/05 |
| 9/15/05 | All MIM components for the new fire control have first article approval for all cavities. Completed 10/18/05 |
| 10/21/05 | complete 10/31/05 |
| 10/13/05 | completed 10/13/05 |
| 11/11/05 | FNC process is used to color the safeties black and is non-corrosive. Testing complete successfully by 11/11/05 |
| 11/18/05 | Estimated $1000 per day for tooling |
| 12/7/05 | Complete 12/6/05 |
| 12/9/05 | Complete 12/9/06 |
| 12/15/05 | Still under review |
| 12/15/05 | Complete 12/15/05 |
| 12/15/05 | Ship 12/19 due in 12/20/05 |
| 12/15/05 | Complete |
| 12/15/05 | Complete 12/15/05 |
| 12/15/05 | Complete 12/15/05 |
| 12/16/05 | Complete11/10 |

CONFIDENTIAL