COPY NO. _____

MODEL 742-X PROGRESS REPORT

W.E. Leakup
Ilion Research Division
November 20, 1972

EXHIBIT 2

DEVELOPMENT PHASE		PHASE #1	PHASE #2	PHASE #3	PHASE #4
	Preliminary First Prototype	1st Shooting Model: 7mm 22-250	4 Shooting Models: 2 300 Win Mag. 2 30.06 Std. 1 SB 25.06 1 SB 22-250	Final Design 5 300 Win. Mag. 5 30.06 Std. 5 SB 7mm Mag. 5 SB 270	Additional Confirmation Testing Use Phase #3 Guns
	Complete				
Start Design					
Complete Design					
Initial Release to Plant for Cost Estimate		July 13, 1972			
Start Models			Jan., 1973	June, 1973	
Plant Cost Estimate ± 20%			Jan. 1973		
Complete Model			May, 1973	Jan., 1974	
Start Test		July 5, 1972	June, 1973	Feb., 1974	July, 1974
Complete Test			Oct. 1973	June, 1974	
Final Release to Production				July, 1974	
Announce					Jan., 1976 Mag. & Std.

EXHIBIT 2

WIL02378