ID	Task Name	Duration	Start
1	MODEL 710 TRIAL & PILOT TEST (.30-06 Caliber)	60 hrs	Fri 11/3/00
2	RECEIVE GUNS	1 hr	Fri 11/3/00
3	VISUAL EXAMINATION, PACKAGING AUDIT, PACKAGING TEST	60 hrs	Fri 11/3/00
4	TLW0000A – Visual Examination (30 guns)	6 hrs	Fri 11/3/00
5	TLW0000B – Packaging Audit (30 guns)	1 hr	Fri 11/3/00
6	TLW0000C – Packaging Test:	60 hrs	Fri 11/3/00
7	2 - Site shipping test (2 guns)	5 days	Fri 11/3/00
8	Drop test (1 gun)	10 hrs	Fri 11/3/00
9	PRELIMINARY MEASUREMENTS (30 guns)	10 hrs	Mon 11/6/00
10	Firing Pin Inlend	2 hrs	Mon 11/6/00
11	Bolt engagement/lever fit	2 hrs	Mon 11/6/00
12	Firing pin headspace engagement	2 hrs	Mon 11/6/00
13	Trigger pull	2 hrs	Mon 11/6/00
14	Bolt stop function check	10 hrs	Mon 11/6/00
15	HEADSPACE AND PROOF (30 guns)	10 hrs	Fri 11/3/00
16	TLW0000E – Measure Headspace	10 hrs	Fri 11/3/00
17	TLW0000F – Proof Test	10 hrs	Fri 11/3/00
18	TLW0000G – Re-Measure Headspace after Proof	1 day	Fri 11/3/00
19	DETAILED MEASUREMENTS (10 guns)	10 hrs	Fri 11/3/00
20	Safe On/Off force	1 hr	Fri 11/3/00
21	Bolt Blowing force	1 hr	Fri 11/3/00
22	Magazine spring force	1 hr	Fri 11/3/00
23	Balance point	1 hr	Fri 11/3/00
24	Chamber centerline/Bore	5 hrs	Fri 11/3/00
25	Bore diameter	1 hr	Fri 11/3/00
26	Groove diameter	1 hr	Fri 11/3/00
27	Twist rate	1.5 hrs	Fri 11/3/00
28	Magazine capacity	0.5 hrs	Fri 11/3/00
29	Function check of IBS system	10 hrs	Fri 11/3/00
30	Magazine box weld strength test	10 hrs	Fri 11/3/00
31	FUNCTION & ENDURANCE	12 hrs	Fri 11/3/00
32	10 kt. Safety Function Test w/Lanyard (30 guns)	12 hrs	Fri 11/3/00
33	100 kt. Basic Jack Function Test (30 guns)	6 hrs	Fri 11/3/00
34	400 kt. Extended Function & Endurance Test (10 guns)	10 hrs	Fri 11/3/00
35	clean & inspect (30 guns)	2 hrs	Fri 11/3/00
36	ACCURACY & POI TESTING (10 GUNS)	10 hrs	Fri 11/3/00
37	Perform Bore Sighting Using Bushnell Scope	10 hrs	Fri 11/3/00
38	Initial Test w/High Quality scope	10 hrs	Fri 11/3/00
39	System Stability Test w/Bushnell Scope @ "zero" rds	10 hrs	Fri 11/3/00
40	System Stability Test w/Bushnell Scope @ "20" rds	10 hrs	Fri 11/3/00
41	System Stability Test w/Bushnell Scope @ "40" rds	10 hrs	Fri 11/3/00
42	Abuse Tests - 10 guns	18 hrs	Fri 11/3/00
43	Impact Testing	10 hrs	Fri 11/3/00
44	Adjust fire control pull/engagement	10 hrs	Fri 11/3/00
45	Slam test (1 gun)	1 hr	Fri 11/3/00
46	SAAMI Drop - "System" w/Scope (5 guns)	2 hrs	Fri 11/3/00
47	SAAMI Jar off - "System" w/Scope (5 guns)	2 hrs	Fri 11/3/00
48	SAAMI Rotation - "System" w/Scope (5 guns)	2 hrs	Fri 11/3/00
49	SAAMI Drop - w/o Scope, mounts or sights (5 guns)	2 hrs	Fri 11/3/00
50	SAAMI Jar off - w/o Scope, mounts or sights (5 guns)	2 hrs	Fri 11/3/00
51	SAAMI Rotation - w/o Scope, mounts or sights (5 guns)	2 hrs	Fri 11/3/00
52	Environmental Testing - 1 gun	18 hrs	Fri 11/3/00
53	Hot function test	10 hrs	Fri 11/3/00
54	Cold function test	15 hrs	Fri 11/3/00
55	Heat & humidity test	8 hrs	Fri 11/3/00
56	Intentional Abuse Testing	8 hrs	Fri 11/3/00
57	Percussion primer test (1 gun)	5 hrs	Fri 11/3/00
58	High pressure test (1 gun)	5 hrs	Fri 11/3/00
59	Obstructed bore test (1 gun)	5 hrs	Fri 11/3/00



Project: M710 T & P Schedule rev1
Date: Thu 11/2/00

Task | Split | Progress | Milestone | Summary | Rolled Up Task | Rolled Up Split | Rolled Up Milestone | Rolled Up Progress | External Tasks | Project Summary

Page 1

Confidential - Subject to Protective Order
Williams v. Remington