ID	Task Name	Duration	Start	Finish
1	**MODEL 710 TRIAL & PILOT TEST (.270 Win.)**	45.5 hrs	Mon 2/12/01	Mon 2/19/01
2	RECEIVE GUNS	1 hr	Mon 2/12/01	Mon 2/12/01
3	VISUAL EXAMINATION, PACKAGING AUDIT, PACKAGING TEST	39 hrs	Mon 2/12/01	Fri 2/16/01
4	Visual Examination & Packing Mat. Audit: (guns A1-A30)	4 hrs	Mon 2/12/01	Mon 2/12/01
5	Packaging Test: (gun A14)	2.5 hrs	Fri 2/16/01	Fri 2/16/01
6	PRELIMINARY MEASUREMENTS (guns A1-A30))	5.5 hrs	Mon 2/12/01	Tue 2/13/01
7	Sear engagement/sear lift	1.5 hrs	Mon 2/12/01	Mon 2/12/01
8	Firing pin head/seer engagement	1.5 hrs	Mon 2/12/01	Mon 2/12/01
9	Trigger pull	1.5 hrs	Tue 2/13/01	Tue 2/13/01
10	Measure Headspace	1 hr	Tue 2/13/01	Tue 2/13/01
11	DETAILED MEASUREMENTS (guns A11-A20)	17 hrs	Tue 2/13/01	Thu 2/15/01
12	Bolt stop function check	2 hrs	Tue 2/13/01	Tue 2/13/01
13	Function check of ISS system	2 hrs	Tue 2/13/01	Tue 2/13/01
14	Firing Pin Indent	1.5 hrs	Tue 2/13/01	Tue 2/13/01
15	Safe On/Off forces	1 hr	Wed 2/14/01	Wed 2/14/01
16	Magazine spring force	1 hr	Wed 2/14/01	Wed 2/14/01
17	Chamber casts/measurements	6 hrs	Wed 2/14/01	Wed 2/14/01
18	Bore diameter	1 hr	Thu 2/15/01	Thu 2/15/01
19	Groove diameter	1 hr	Thu 2/15/01	Thu 2/15/01
20	Twist rate	1 hr	Thu 2/15/01	Thu 2/15/01
21	Magazine capacity	0.5 hrs	Thu 2/15/01	Thu 2/15/01
22	FUNCTION & ENDURANCE	27 hrs	Tue 2/13/01	Fri 2/16/01
23	10 rd. Safety Function Test w/Lanyard (guns A1-A10)	2 hrs	Tue 2/13/01	Tue 2/13/01
24	10 rd. Safety Function Test w/Lanyard (guns A11-A20)	2 hrs	Thu 2/15/01	Thu 2/15/01
25	10 rd. Safety Function Test w/Lanyard (guns A21-A30)	2 hrs	Tue 2/13/01	Tue 2/13/01
26	100 rd. Basic Jack Function Test (guns A1-A10)	4 hrs	Tue 2/13/01	Wed 2/14/01
27	100 rd. Basic Jack Function Test (guns A11-A20)	4 hrs	Thu 2/15/01	Fri 2/16/01
28	100 rd. Basic Jack Function Test (guns A21-A30)	4 hrs	Thu 2/15/01	Thu 2/15/01
29	400 rd. Extended Function & Endurance Test (guns A1-A10)	12 hrs	Wed 2/14/01	Thu 2/15/01
30	clean & inspect (guns A1-A10)	4 hrs	Thu 2/15/01	Fri 2/16/01
31	clean & inspect (guns A11-A20)	4 hrs	Fri 2/16/01	Fri 2/16/01
32	clean & inspect (guns A21-A30)	4 hrs	Thu 2/15/01	Fri 2/16/01
33	ACCURACY & POI TESTING (guns A21-A30)	12 hrs	Tue 2/13/01	Thu 2/15/01
34	Perform Bore Sighting Using Bushnell Scope	4 hrs	Tue 2/13/01	Wed 2/14/01
35	Initial Test w/High Quality Scope	8 hrs	Wed 2/14/01	Thu 2/15/01
36	Environmental Testing	8 hrs	Fri 2/16/01	Mon 2/19/01
37	Hot function test (gun A11)	8 hrs	Fri 2/16/01	Mon 2/19/01
38	Cold function test (gun A12)	8 hrs	Fri 2/16/01	Mon 2/19/01
39	Heat & humidity test (gun A13)	8 hrs	Fri 2/16/01	Mon 2/19/01



Project: M/710 T & P Schedule- rev1
Date: Mon 2/5/01

Task | Progress | Summary | Rolled Up Split | Rolled Up Progress | Project Summary
Split | Milestone | Rolled Up Task | Rolled Up Milestone | External Tasks

Confidential - Subject to Protective Order
Williams v. Remington